
EPR:ER

POLLUTION REPORT
VASQUEZ BLVD. & I-70 (Removal #2)

City and County of Denver, Colorado

I. HEADING

Date: 11/10/00
Site Name: Vasquez Blvd. & I-70 (Removal #2) 

(aka North Denver Residential) 
From: Pete Stevenson, OSC
To: Patty Smith, EPA Headquarters
POLREP No.: POLREP #3  

II. BACKGROUND

Site No.: 9R
Response Authority: CERCLA
Action Memorandum: September 16, 1998
Amendment - RV#2: 04/18/00
Start Date - RV#1:  October 13, 1998
Completion Date - RV#1: October 1, 1999
Start Date - RV#2:  September 27, 2000
Completion Date - RV#2: TBD

III. SITE INFORMATION

A. Incident Category

Time-Critical, Fund-Lead, Removal Action 

B. Site Description

1.  Site Location

The Site is located in the northwest part of Denver and generally is
bounded by the South Platte River on the West, Colorado Boulevard on
the East, 35th Avenue on the South, and 52nd Avenue on the North.

    
2. Site Characteristics

The Site area was settled in 1851, four years after the first
pioneers entered the valley.  Approximately 5700 people currently
live in Elyria and Swansea, the predominant neighborhoods in the Site
area.  Youth under 18 comprise 36% of the residents (twice the
average of the City of Denver).  
Soon after development of the area, it was presumably contaminated by
wastes containing lead and arsenic from smelting operations in the
area.  At least three smelters operated in the area in the late
1800s.  These smelters reportedly deposited wastes within or adjacent
to the Site. 
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3. Description of Threat

Arsenic and, to a lesser degree, lead have been identified at the
Site as the contaminants of concern.  Arsenic and lead are hazardous
substances, as defined by Section 101 (14) of CERCLA.  These
hazardous substances may have been released into the residential
soils by historic smelting activities and spread through the
Community by aerial deposition.  At least 21 properties contain
arsenic and lead at levels of concern to the Removal Program.   

Because arsenic contamination is found in unsodded areas that are
used for recreation, there is also a potential for contaminated soil
to be wind-blown and dust-sized particles to be transported by wind
and human activities into additional yards and into homes. There are
an estimated 6000 cubic yards of soil contaminated above the selected
Removal Program health protective action level of 2000 ppm lead
and/or 450 ppm arsenic.

IV. RESPONSE INFORMATION

A. Situation

1. Action description

The following represents factors considered in determining whether
properties within the community would be included within EPA’s time
critical removal action.  These criteria were developed with input
from EPA toxicologists, technical staff, and CDPHE/Denver personnel.
They were based on the need to provide immediate reduction in
exposure to arsenic/lead contaminated soil.  These factors were
generally considered on a zone-by-zone basis to establish whether an
individual zone should be addressed to safeguard the overall
residential yard for a young child.  Both current and potential
future exposures were considered in applying the criteria.

  
Initially, 21 properties were identified as candidates for this
Removal Action and eighteen were selected for remediation.  In August
of 1999, EPA implemented a Phase III Field Investigation within the
study area of the Site.  Phase III, part of the ongoing Site remedial
investigation, included sampling of surface soil, garden vegetables,
and garden soils in residential yards and dust within the homes.  It
also included surface sampling of schools and parks.  A total of 1550
residential properties, four schools and one park were sampled during
the period August through November, 1999.  The targeted properties
were all those that had never been sampled in previous removal site
assessments conducted in 1998 (the Phase I and Phase II sampling
programs).  The results of the Phase III investigation indicated that
33 residential properties were in need of removal action.  The
additional properties are similar to those in the Original Action
Memorandum and removal procedures will be similar; however, in order
to accomplish the new removal activities the Action Memo was amended
to include a Second Removal.  All owners were contacted, but three
refused access for EPA to conduct the Removal Actions.  Therefore, 30
residential properties will be cleaned up in the the Second Removal.

In the Original Action Memorandum a statement was included that
“additional properties will be addressed as follow-up sampling
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results indicate that levels exceed the action levels and other
criteria for this Removal Action”.  The factors listed below were
considered determining whether additional properties within the
community should be included within the Removal Action.  These
criteria were developed with input from EPA toxicologists, technical
staff, ATSDR, and CDPHE/Denver personnel.  They were based on the
need to provide immediate reduction in exposure to arsenic/lead
contaminated soil:   

“Zones on properties will generally be included in the Removal
Action if the average surface soil concentration (top 2")
exceeds 2000 mg/kg of lead or 400 mg/kg of arsenic.”

The previous removal action utilized an action level of 
450mg/kg.  For the additional Removal Action, the more conservative
level of 400 mg/kg will be used.  The Removal Action at the 30
additional homes will again include the following specific
activities:

a.  Contaminated soils will be removed to a one foot depth.

b.  Individual properties where soil is removed will be
backfilled with clean soil and top soil to the original grade
and landscaped with sod.

c.  Structures and fencing on the properties will be left in
place or returned to their original locations if removal is
necessary.  If fencing cannot be reused, it will be replaced.

d.  Existing Shrubs and/or Bushes(defined as low, densely
branched plants that impede soil removal):  Removal and
replacement with the same species, standard nursery stock, and
number of plants.

e.  Existing Perennial Plants:  Removal and replacement with
the same (to the extent possible) or similar species,
approximate size, and number of plants.

f.  Annual Plants:  Removal with no replacement.

g.  Existing Sprinkler Systems:  If the existing system impedes
soil removal or will not function after barrier soil is placed,
removal and replacement with the same or similar system.

h.  Existing Concrete, Asphalt, Brick Stone, or Tile Surfacing
(sidewalks, driveways, parking,lots, pads):  Remain in place
and excavate around unless the existing surfacing has been
damaged in the past to the extent that soils exceeding the
action levels are exposed.  If soils exceeding the action
levels have been exposed, remove and replace the surfacing with
equivalent materials, if necessary to prevent exposure.  

i.  Existing Landscape Covers and Borders:  Removal and
replacement with equivalent materials in areas requiring
remediation.  The original materials may also be used if
materials are not damaged during removal.

j.  Outdoor Animals:  Temporary relocation during remediation
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of individual properties located in areas requiring
remediation.

k.  Movable Buildings and Sheds:  Temporary relocation during
remediation, if remediation is necessary under such structure.

l.  Existing Vegetable Gardens Exceeding Action Levels:
Removal of a maximum of 18 inches of soil; replacement with a
minimum of, but not necessarily more than, 18 inches of
suitable vegetable garden soil with characteristics acceptable
to EPA.  Suitable vegetable garden soil will consist of clayey
or sandy loam soils having a specified minimum percentage of
organic matter.  Suitable grades and ground cover will be
restored.

m.  Prevention of Indoor Dust:  Dust suppression measures will
be utilized during Removal.  If necessary, other measures, such
as sealing of doors and windows with plastic, will be taken
during remediation of individual properties.  If necessary,
portable air cooling devices will be offered to residents
during this time period.

n.  Existing Decks:  Remain in place and excavate beneath and
around as needed unless the existing deck impedes soil removal.
Options:  should existing deck impede soil removal, include
removal of existing deck and replace with an equal deck or
utilize "shot crete" under the deck.

Owners of the additional 30 residences will be asked for permission
to remediate their property.  Detailed plans will be developed for
the properties which are undergoing remediation, and owners will be
provided copies and an opportunity to discuss the plans.  The removal
schedule will be provided to the owner; and after the removal,
replacement of sod, etc., each owner will review the action with the
OSC and discuss any future activities.

2. Project Schedule

Soil removal activities for Removal Action #2 were started on
09/27/00, and as of 11/07/00 fifteen properties have had contaminated
soils removed and clean soil backfilled to the original grade.  The
planned completion date is 12/15/00.  Monitoring of landscape
restoration will continue into the Spring of 2001. 

B. Estimated Costs     

Cost Estimate:  A table containing additional cost estimates for the
Removal Action Amendment is shown below:

Present   New
Ceiling Ceiling

EXTRAMURAL COSTS:

Regional Allowance Costs

ERRS $  830,000 $2,000,000
20% Extramural Costs Contingency $  180,000 $ 400,000

Other Extramural Costs Not Funded
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From Regional Allowance:

START $   70,000 $  156,000

TOTAL EXTRAMURAL COSTS $1,080,000 $2,556,000

INTRAMURAL COSTS:

Intramural Direct Costs $   12,000    $   31,000
Intramural Indirect Costs $   25,000 $   62,000

        
TOTAL INTRAMURAL COSTS $   37,000    $   93,000

TOTAL REMOVAL PROJECT CEILING $1,117,000 $2,649,000


